

**THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY
TWO MONTGOMERY STREET - 1st FLOOR
JERSEY CITY, NJ 07302**

January 29, 2018

ADDENDUM NO. 1

TO PROSPECTIVE BIDDERS ON CONTRACT **EWR-154.396** – NEWARK LIBERTY INTERNATIONAL AIRPORT – TERMINAL A REDEVELOPMENT PROGRAM BRIDGE N64 AND HOTEL ROAD WIDENING

The following changes are hereby made in the Contract Documents for the subject Contract.

This communication should be physically annexed to back cover of the book and initialled by each bidder before submitting his bid.

In case any bidder fails to conform to these instructions, his Bid will nevertheless be construed as though this communication had been so physically annexed and initialled.

CHANGES IN THE CONTRACT BOOKLET

Page 101 - Make the following changes:

A. Following

"MT0103 MAINTENANCE OF TRAFFIC CONSTRUCTION SIGN DATA TABLE Traffic",

insert the following:

"MT0104 MAINTENANCE OF TRAFFIC CONSTRUCTION SIGN DATA TABLE Traffic".

B. Following

"MT0402 MAINTENANCE OF TRAFFIC DETOUR PLAN -2- Traffic",

insert the following:

"MT0403 MAINTENANCE OF TRAFFIC DETOUR PLAN -3- Traffic

MT0404 MAINTENANCE OF TRAFFIC DETOUR PLAN -4- Traffic".

Page 103 - Following

"S2 DETAILS FOR EXTENSION OF EXISTING PEDESTALS",

insert the following:

"E. Drawing bearing the general title "THE PORT OF NEW YORK AUTHORITY NEWARK AIRPORT CENTRAL TERMINAL AREA PAVING AND UTILITIES PHASE I, CONTRACT NO. NA 520.070", which is dated Feb. 13, 1969 (Revised 3-18-69) and is numbered and entitled as follows:

51 STRUCTURAL MISCELLANEOUS STRUCTURAL
DETAILS SHEET NO. 1".

Page 165 - Make the following changes to the clause entitled "HOURS OF WORK AND CONSTRUCTION STAGING":

- A. In B.1.)a., following "numerical order" insert "and shall not be performed concurrently".
- B. In the first line of B.1.)g., delete "Stage 7" and substitute therefor "Sub-Stage 7A and Sub-Stage 7B".
- C. Following B.1.)h., insert the following new paragraph:
 - "i. Perform Work in Sub-Stage 7C to maintain one-lane operation of roadway, except in Work Area PV7.02."

Page 166 - Following B.6.)b. of the clause entitled "HOURS OF WORK AND CONSTRUCTION STAGING", insert the following new paragraph:

- "7. Stage 7 Work Area Requirements
 - a. Perform Work in Sub-Stage 7C of Stage 7 during Work Hours C.
 - b. Perform Work in Work Area PV7.01 of Stage 7 during Work Hours B."

REVISED CONTRACT DRAWINGS

Drawings G0105, CS0202, CS0401, CS0701, C1101, C2101, C2201, C3101, C4101, C5101, C5301, S0101, S0128, MT0101, MT0207, MT0208, MT0209, MT0210, MT0211, MT0212, MT0213, MT0214, MT0215, MT0216, MT0217, MT0218, SG0202, SG0203, T0201, T0501 and T0502 have been revised as of 1/24/18.

Copies of these drawings are forwarded herewith on CD. Destroy the drawings of these numbers now in your possession and substitute therefor the revised drawings.

ADDED CONTRACT DRAWINGS

Copies of new Drawings MT0104, MT0403 and MT0404 dated 1/24/2018 are forwarded herewith on CD and are to be included in the set of Drawings.

ADDED REFERENCE DRAWINGS

Copies of new Reference Drawing No. 51 from Contract No. NA 520.070 is forwarded herewith on CD and is to be included in the set of Reference Drawings.

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY

James Starace, P.E.
Chief Engineer/Director

INITIALED BY THE BIDDER:
